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FINAL 
NAVAL STATION TREASURE ISLAND 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 
MEETING MINUTES 

JULY 17, 2013 

These minutes summarize discussions with the Department of the Navy Base Realignment and 
Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA 
TI).  The meeting began at 10:00 a.m. on July 17, 2013, at the office of Tetra Tech EM Inc. 
(Tetra Tech) in Oakland, California. 

The following participants attended the meeting: 

Lora Battaglia, Navy* 

Bob Beck, Treasure Island Development 
Authority (TIDA) 

Bob Burns, NGTS Inc. (consultant to 
Treadwell & Rollo and TIDA)* 

Bill Carson, Terraphase Engineering 
(consultant to Treasure Island Community 
Developers [TICD]) 
Dave Clark, Navy* 

Zach Edwards, Navy Radiological Affairs 
Support Office (RASO)* 

Keith Forman, Navy* 

Chris Glenn, Treadwell & Rollo (consultant 
to TIDA) 

Eric Goldman, San Francisco Public Utilities 
Commission (SF PUC)* 

Danielle Janda, Navy* 

Quinn Johnson, Tetra Tech 

Tracy Jue, California Department of Public 
Health (CDPH) Environmental Management 
Branch (EMB)* 

 Anthony Konzen, Navy* 

Gary Munekawa, Navy Resident Officer In 
Charge of Construction (ROICC)* 

Jessica O’Sullivan, Tetra Tech 

Nihal Oztek, Tetra Tech 

Marcie Rash, Tetra Tech* 

Lt. Jeremy Schultz, Navy ROICC* 

David Stensby, U.S. Environmental Protection 
Agency (EPA)* 

Remedios (Medi) Sunga, California 
Department of Toxic Substances Control 
(DTSC) 

Tommie Jean Valmassy, Tetra Tech 

Matt Wright, CDPH EMB* 

Myriam Zech, Regional Water Quality 
Control Board (Water Board) 

 

* indicates attendee participated via telephone 

I. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes 

Jessica O’Sullivan (Tetra Tech) began the meeting with introductions.  She noted that the 
minutes from the June 2013 BCT meeting will be distributed during the week of July 15, 2013. 
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II. Site 12 Non-Time Critical Removal Action (NTCRA) Update 

Site 12 – Phase I 
Anthony Konzen (Navy) provided an update on the Site 12 Phase I work.  Shaw (now Chicago 
Bridge & Iron [CB&I]) completed decompression and disposal of the gas cylinders in June.  
CDPH Radiologic Health Branch (RHB) may choose to conduct a verification survey of 
Building 1123.  Chris Glenn (Treadwell & Rollo) asked why Buildings 1123 and 1321 need to 
be demolished.  Mr. Konzen responded that the buildings are on solid waste debris and the 
buildings must be removed to address it.  Bob Beck (TIDA) asked if other buildings at TI have 
been demolished.  Mr. Konzen said that these are the first to be removed in connection with the 
solid waste disposal areas (SWDA).  Matt Wright (CDPH EMB) noted that other buildings on TI 
have been removed just not within the housing area.  Dave Clark (Navy) confirmed that, with the 
exception of a recently burned housing building, no other buildings in Site 12 have been 
demolished.  Keith Forman (Navy) added that additional buildings will be demolished as the 
program matures and suggested the Navy and TIDA meet to discuss specifics.  Mr. Beck asked 
whether Building 1121 will still be demolished if the soil has been removed from the perimeter.  
Mr. Konzen said it will be demolished as part of Phase II, which will be part of his next 
presentation today. 

Myriam Zech (Water Board) asked for clarification on the differences between the Phase I, II, 
and III work at Site 12.  Mr. Clark explained the phases are a function of contracting.  He added 
that the Phase I and II work is being completed concurrently and that the site management plan, 
which will be issued soon, contains a Phase III schedule that will also be added to the Document 
Tracking Sheet (DTS) in August. 

Site 12 – Phase II Hot Spot 
Mr. Konzen provided an update on Site 12 Phase II Hot Spot Non-time Critical Removal Action 
(NTCRA)/Building Demolition.  He said the Navy and Tetra Tech are currently working with 
DTSC and CDPH to coordinate a schedule for completing the confirmation scans at Building 
1121.  The removal action for radiologically impacted areas has been completed and the draft 
post-construction summary report (PSCR) and final status survey (FSS) report will likely be 
submitted to the BCT in November 2013.  

Ms. Zech asked about the process the contractors used to perform asbestos abatement.  Bill 
Carson (Terraphase) said that the contractor is using negative pressure to prevent release of 
asbestos to outdoor air, and that this practice is typical for asbestos abatement. 

Mr. Carson asked about the time set aside on the project schedule for CDPH to complete 
verification surveys as necessary, and whether the state agrees that this time frame is acceptable.  
Mr. Konzen said the Navy is coordinating with CDPH RHB and that once CDPH RHB evaluates 
the data it is possible they might decide they do not need to conduct a verification survey.  
Mr. Forman added that these are non-radiologically impacted buildings that are located within a 
radiologically impacted site.  He said that it is up to CDPH RHB to decide if a verification 
survey is warranted.  Mr. Carson asked if the Navy plans to move forward with the schedule if 
CDPH RHB does not respond once it receives the data.  Mr. Forman said the Navy will elicit a 
response from CDPH RHB before it moves forward. 



Final Meeting Minutes 
NAVSTA TI RPM/BCT Meeting 
July 17, 2013 
Page 3 of 6 
 

TRIE-2205-0003-0318 

Medi Sunga (DTSC) asked if the Navy is looking for free release in these areas, since an FSS is 
being done for each site.  Mr. Konzen stated that the PCSR and FSS will discuss the removal 
action and the results that indicate the site has met dose requirements and screening levels.  
Mr. Clark added that the Navy is not necessarily looking for free release at each individual site, 
but rather that free release be granted to the area as a whole once all the work is completed. 

III. Radiological Work Plan 

Danielle Janda (Navy) provided an update on the radiological management work plan.  As noted 
in the figure, a storm line was added to the area near Building 233.  She said that any agency 
comments on the responses to comments provided by the Navy are due today (July 17, 2013).  
Mr. Forman added that the August 5, 2013, field mobilization date is critical.   

Mr. Glenn asked how the radiological management work plan relates to the Historical 
Radiological Assessment Supplemental Technical Memorandum (HRASTM).  Ms. Janda said 
that the HRASTM applies to the entire installation, while the radiological management work 
plan will address certain data gaps and findings identified in the HRASTM.  For example, there 
are sufficient historical data on Building 3 to move forward as if the conceptual site model 
(CSM) is complete; however, additional surveys (such as gamma walkover surveys) at Site 12 
are required to collect additional information.  Mr. Clark added that the HRASTM covers all 
impacted and non-impacted areas at TI.  Any impacted areas will need additional investigation.  
The site management plan goes into more detail, showing all the various projects, and this work 
plan is a subset of those projects.  Mr. Forman added that the radiological management work 
plans will be prepared contract by contract; there will be additional work plans for future work.  
Ms. Janda clarified that Building 3 and Site 12 are under the same contract, but have no 
affiliation other than that. 

Mr. Beck asked about field activities related to the radiological management work plan.  
Ms. Janda said field activities within Site 12 include a gamma walkover survey on 100 percent of 
the area outside of the SWDAs, and include systematic as well as biased soil samples.  Scanning 
data and smear samples will be collected inside Building 3.  Mr. Beck asked if workers will be 
wearing personal protective equipment (PPE) such as Tyvek suits during the scans, as they might 
be alarming to the residents.  Ms. Janda said they will not be wearing Tyvek suits, but will be in 
the appropriate PPE, which includes steel-toe boots and hats.  She added that the Navy is 
developing a work notice and will coordinate backyard access with the John Stewart Company or 
other housing providers.  

IV. Historical Radiological Assessment – Supplemental Technical Memorandum 
Update 

Mr. Clark provided an update on the HRASTM.  He explained the purpose of the document is to 
reevaluate the findings in the 2006 historical radiological assessment (HRA) based on new field 
data and additional research that is being conducted.  Mr. Clark said that status of the project is 
that the draft HRASTM was issued, comments were received, and a redline/strikeout version was 
prepared.  Based on BCT comments, the Navy has decided to conducted additional field 
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investigations and records research.  Mr. Clark explained the schedule for the HRASTM has 
greatly changed and the additional field work is driving that schedule. 

Mr. Carson asked if the Navy has been working with DTSC and CDPH in developing this path 
forward, and whether the agencies approve of the future data being incorporated into the 
HRASTM.  Mr. Forman confirmed the Navy has had an ongoing dialogue with CDPH EMB, 
DTSC, and the Water Board regarding these items.  Ms. Sunga said the state agencies agree that 
further data would be beneficial, and that CDPH EMB is aware these data will be incorporated 
into the HRASTM.  Mr. Forman added that further data would also be useful for the CSM.  The 
next iteration of the HRASTM will be the final version; therefore, it is pertinent to provide a 
clear understanding of the site conditions.  Mr. Clark noted on the schedule that several working 
meetings are planned to discuss preliminary data and the next redline/strikeout version of the 
HRASTM before it is finalized.   

Mr. Carson noted he would like to get verification from the state that they agree with collecting 
additional data, but if the state feels that the data will not help achieve the Navy’s goal, then 
pushing the document out was not a good use of time.  Mr. Forman iterated he talked with Steve 
Woods at CDPH and he is on board with this approach to collect the additional data to 
incorporate into the final HRASTM.  Mr. Forman said he agrees the state should voice their 
opinion more often during the BCT meetings.  Tracy Jue (CDPH EMB) said she and Mr. Wright 
do not have the authority to decide whether the new data would support free release at the site.  
Mr. Forman requested that management personnel at CDPH EMB attend the BCT meetings to 
provide feedback to these types of questions. 

V. Building 233 Update 

Mr. Konzen provided an update on the work at Building 233.  Sample results from the red bin 
soil show Radium-226 concentrations are within background levels at TI.  Some of the bins are 
empty and some were filled with concrete.  The concrete will be ground up and potentially 
recycled for future use.  Data from the soil samples collected during the utility line removal will 
be incorporated into the FSS.  Field work at Building 233 is almost complete.  Remaining red 
bins will likely be removed by the next BCT meeting.  Ms. Sunga asked how many of the bins 
were characterized as low-level radiological waste.  Mr. Konzen said he will provide this 
information to Ms. Sunga.   

VI. Sites 27, 31, and 33 Update 

Lora Battaglia (Navy) provided an update on Site 27 and Sites 31 and 33.  The Site 27 final 
remedial action work plan (RAWP) and fact sheet were distributed on July 12, 2013.  Based on 
the sediment core sampling results, the dredge area will be expanded as shown in the figure.  
Ms. Zech said the least tern fledgling season is immediately after the nesting season, when 
sediment dewatering is planned.  She noted the dewatering area is near the least tern fledgling 
area and asked if a biologist will be present to monitor their activities.  Ms. Battaglia said 
dewatering activities are not expected to affect the least tern, and that Ms. Anna Ewing, a 
biologist with California Department of Fish and Wildlife, will be recording data daily during the 
nesting season and during field activities and it is her data that will be used in scheduling field 
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work.  The contractor will also have a biologist present during the field work to make sure the 
least terns are not disturbed.  

Ms. Battaglia moved on to the update of Sites 31 and 33.  She stated the Site 33 radiologically 
controlled area (RCA) was down-posted and the draft FSS for the Site 31 RCA will be issued in 
November.  The Navy is working to transfer radiological control of Site 31 from Tetra Tech, 
which had control of the area on an interim basis during contracting, to ITSI Gilbane.   

Ms. Battaglia also announced her departure from BRAC as of Friday, July 26.  Mr. Forman 
thanked Ms. Battaglia for her work, and said he will update the BCT about any new additions to 
the team at the next BCT meeting. 

VII. Upcoming Documents and Field Activities 

Upcoming Documents 
Mr. Clark reviewed the DTS and highlighted the upcoming documents anticipated for draft or 
final delivery and agency reviews due within the next 30 days.  Mr. Wright asked if the draft 
work plan for the new 1400 series housing will be added to the DTS.  Mr. Clark responded 
affirmatively.  Once the contract is in place, it will be added to the schedule.   

Ms. Sunga asked if the SWDA A&B Phase II PCSR (item #7) covered the building demolition 
and whether it will be reviewed by CDPH RHB or EMB.  Mr. Clark responded the document 
will be a summary of the field work and building demolition and that CDPH RHB will be 
reviewing the data.   

Field Schedule 
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.   

VIII. Restoration Advisory Board Meeting Agenda / Community Relations Update 

Tommie Jean Valmassy (Tetra Tech) provided an update on the status of the NAVSTA TI 
community involvement plan (CIP).  The goal is to conduct up to 30 interviews with 
stakeholders by the end of July; 24 have been completed to date.  Mr. Beck said he will provide 
more potential interviewees to Ms. Valmassy.  

The next Restoration Advisory Board (RAB) meeting is planned for August 20, 2013. 
Mr. Forman said that a small tour will be conducted for RAB members an hour before the 
meeting.   

IX. Open Forum for City / Developer / BCT 

July TIDA meeting update:  Mr. Beck said there was no new information on operations or 
security, and that there were no public comments or questions on Navy cleanup-related issues.   

Mr. Carson asked if DTSC has received public inquiries and Ms. Sunga said the department had 
not. 
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X. Action Item Review / Other Meetings 

Ms. O’Sullivan reviewed the action items and noted the outstanding, completed, and new action 
items from the meeting. 

Outstanding Action Items: 
• Navy to provide the schedule for the verification surveys at Site 12 with CDPH RHB 

(Kent Prendergast or Gene Forrer). 

Completed Action Items: 
• Navy to discuss level of CDPH involvement in building demolition/surveys with CDPH 

(Steve Woods).  Mr. Forman noted he had followed up with Mr. Woods and confirmed 
CDPH RHB would be responsible for data and review of the building demolition and 
surveys.  This item is now complete.  

New Action Items: 
• Mr. Beck will send Ms. Valmassy a list of potential CIP interviewees.  Ms. Valmassy will 

send CIP interview questions to Mr. Beck. 

• Ms. O’Sullivan will distribute the updated BCT contact list. 

Future Agenda Items: 

Ms. O’Sullivan asked for any additional agenda items to be included for the next BCT meeting; 
none were requested.   

Next meetings: 

• August 21, 2013, Tetra Tech, Oakland, California 
• September 18, 2013, Tetra Tech, Oakland, California 
• October 16, 2013, Tetra Tech, Oakland, California 

The meeting adjourned at 12:05 p.m.  
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AGENDA 
NAVAL STATION TREASURE ISLAND 

BRAC CLEANUP TEAM MEETING 

 

Page 1 of 1 

Date: Wednesday, July 17, 2013 
Time: 10:00 a.m. to 12:00 p.m. 
Place: Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA 

Dial In:   
Meeting ID#:   
Webinar link:  
 **NOTE:  If this is your first webinar, please log-in 10 minutes early 

to ensure your computer can sync with GoToMeeting webinars. 
 

10:00 – 10:05 Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes 
(Keith Forman) 

10:05 – 10:20 Site 12 Non-Time Critical Removal Action Update (Tony Konzen) 

10:20 – 10:40 Radiological Work Plan (Danielle Janda) 

10:40 – 10:55 Historical Radiological Assessment – Supplemental Technical 
Memorandum Update (Dave Clark / Keith Forman) 

10:55 – 11:10 Building 233 Update (Tony Konzen) 

11:10 – 11:20 Sites 27, 31 and 33 Update (Lora Battaglia) 

11:20 – 11:30 Upcoming Documents and Field Activities (Dave Clark) 

11:30 – 11:40 RAB Meeting Update / Community Relations Update (Keith Forman / 
Tommie Jean Valmassy) 

11:40 – 11:55 Open Forum for City / Developer / BCT 
 July 10 TIDA meeting update 

11:55 – 12:00 Action Item Review / Other Meetings (Keith Forman) 

Future BCT Meetings: 

August 21, 2013, Tetra Tech Inc., Oakland, California 
September 18, 2013, Tetra Tech Inc., Oakland, California 

October 16, 2013, Tetra Tech Inc., Oakland, California 
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Naval Station Treasure Island

Site 12 – Phase I

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

Naval Station Treasure Island 
BCT Meeting, July 17, 2013



Phase I Completion Schedule

• May 20: Shaw mobilized 

• Week of June 26: De-energized and disposed of compressed gas cylinders 
(completed)

• June – July: Complete asbestos and lead based paint surveys on Building 
1321 (completed)

• July 22 – Aug 12: CDPH verification survey for Building 1321 

• July 22 – Aug 29: Prepare Building 1321 for demolition, demolish structure 
and remove debris 

• July 22 – Aug 5: Complete asbestos and lead based paint surveys on 
Building 1123
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Phase I Schedule (Con’t)

• Aug 5 – Aug 19: CDPH verification survey for Building 1123

• Aug 19 – Oct 3: Prepare Building 1123 for demolition, demolish structure 
and remove debris. 

• Aug 15 – Jan 13: Foundation removal/excavate beneath buildings 

• Sept 1 – June 2014: Excavate radiologically elevated areas around Buildings 
1321, 1119, and 1121

• July 2014: Demobilize from site

3



Gas Cylinder Disposal

Staged gas cylinders in RCA

Cylinder penetrating device 
4



SWDA A&B

5

Work Performed in June 2013 to Remove Hot Spot Near Building 1321



SWDA A&B
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Map of SWDA A&B Westside Drive



Site 12 Documents

• Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233) 
Removal Action Post-Construction Summary Report
– The Final PCSR will be issued by July 26

• SWDA A&B Draft Post-Construction Summary Report
– The document will be re-issued as a Draft in May 2014
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Naval Station Treasure Island

Site 12 – Phase II Hot Spot 
NTCRA/Building Demolition Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

Naval Station Treasure Island 
BCT Meeting, July 17, 2013
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NTCRA Work Areas

2



Schedule

Building 1121
• May 20 – July 19: Building preparation, radiologically scan the 

building, asbestos abatement  

• July 17 – July 24: Navy and DTSC/CDPH review of radiological 
survey data/CDPH performs confirmatory scans 

• July 24 – Aug 7: Building demolition and debris disposal

3



Schedule (Con’t)

Building 1323
• June 1 – July 15: Primary asbestos and lead based paint abatement 

(completed)

• July 15 – July 26: General building demolition preparation, complete 
asbestos abatement in secondary areas, radiologically scan the 
building

• July 31 – Aug 7: Navy and DTSC/CDPH review of radiological survey 
data/CDPH performs confirmatory scans 

• Aug 7 – Aug 21: Building demolition and debris disposal
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Schedule (Con’t)

Removal Action for Radiologically Elevated Areas
• June 28: Excavation and backfilling of northern and southern 

elevated areas completed

Reporting
• November 2013: Draft Post-Construction Summary Report (PCSR) 

and FSS report to BCT
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Building 1121  - Asbestos Mitigation

Negative pressure equipment Decontamination area
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Buildings 1121 – Radiological Surveys

Scanning grids in stairwell walls

Technicians doing wall and floor surveys

7



Questions?
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Naval Station Treasure Island

Radiological Management 
Work Plan

Danielle Janda

Project Manager
BRAC Program Management Office West

Naval Station Treasure Island 
BCT Meeting, July 17, 2013
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Current Scoped Project Areas

2



3

• July 1: Responses to Comments Distributed

• July 17: Further Comments to be received

• July 29: Final Project Plan Documents to be Submitted to the BCT

• August 5 – 9: Field Mobilization

• August 12: Begin Surveys at Site 12 and Building 3

Schedule



4

Questions / Discussion



Historical Radiological Assessment –
Supplemental Technical 
Memorandum Update

1

Naval Station Treasure Island
BCT Meeting, July 17, 2013



Additional Research

Continued research being conducted on following issues:
• Site 12

– Incorporate radiological soil data collected during feasibility study data 
gaps investigation

– Incorporate scanning results from towed array survey of Site 12 areas 
outside of SWDAs; including any biased soil samples that are collected

– Considering incorporation of future subsurface soil samples in 1400 
series housing

– Reviewing housing construction plans and as-built drawings
– Researching and interviewing past Navy personnel and housing 

contractors

• Outfalls – research specific outfalls and histories
• Incinerator – identify incinerated items, ash disposal
• Operation CROSSROADS – confirm ships were adequately 

decontaminated before temporary berthing at TI
• Radium foils – research historical use of foils at TI 2



HRASTM Schedule

3

Date Task

28 August 2013 Discuss status of research with BCT

18 September 2013 Discuss available preliminary Site 12 scoping survey results

16 October 2013 Discuss additional Site 12 scoping survey results

19 February 2014 Working meeting regarding redline strikeout HRASTM 

28 February 2014 Issue redline strikeout HRASTM; BCT 30-day review

28 March 2014 Receive BCT comments

4 April 2014 Resolve remaining BCT comments

18 April 2014 Issue Final HRASTM

Note:  These dates assume a new contract will be in place to support subsurface soil sampling within the 1400 
series housing area.
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Questions?



Naval Station Treasure Island

Building 233 Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO

BRAC Program Management Office West

BCT Meeting, July 17, 2013
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Building 233 Site

2

• Removed a small length of steel 
pipe (to the right) on the 
eastern edge of the survey unit 
and capped/plugged all the 
drain lines leading out of the 
Building 233 site. 

• Completing characterization 
surveys in building footprint

• Preparing a Characterization 
Survey Report and FSS Plan 
(draft for review in August) 

Looking east, small trench 
where steel pipe removed (left)



Building 233 Site

3

Building 233 site showing former building foot print  
and bin staging to the east 



Building 233 Red Bins

• All red bin soil has been placed in laydown pads and characterized with 
samples.

• Sample results show Ra-226 concentrations raging from 0.1 to 0.6 pCi/gm 
which is within background for TI. 

• To date, 43 bins have been demobilized from the site with the remaining 
22 bins being removed by July 31. 

• Soil will remain at Building 233 site for grading and backfilling

4



B233 Processing Bins and Soil

5
Remaining Bins Awaiting Processing



Building 233 Schedule

• June 17 – July 30: Complete red bin soil characterization, 
obtain characterization sample results, and transport the 
bins off site

• June 10 – July 17: Analyze soil samples from line removal

• July 17 – 31: Remediate any remaining areas around piping 
or drain basins based on sample results 

• August 29: Draft Characterization and FSS Work Plan

• Sept 26 – Oct 11: FSS Field Work 

• Jan 9, 2014: Draft FSS Report to BCT

6



Building 233

7

4-inch pipe stub removed at this location

Piping stub locations 1 through 5 and catch basin 438 were grouted and capped



Building 233

8

Figure Showing Drain Lines Removed and Class I Survey Unit – Note that all drain lines have been removed
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Questions



Naval Station Treasure Island

Sites 27, 31 and 33 Update

Lora Battaglia

Remedial Project Manager
Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, July 17, 2013



Site 27 Remedial Action Work Plan 
(RAWP)

2

Final RAWP: July 12

Fact Sheet: July 12



Site 27 Field Work
(TI Phase)

3

• Mobilization (~4 days): July 9-12

• Core Sampling and Analysis (~23 days): July 9

• Turbidity Curtain Installation (~8 days): July 30

• Focused Dredge (~23 days): August 8

• Transport to Alameda (~20 days): August 17

• Post Dredge Bathymetry (2 days): Sept 11



Site 27 Core Sampling Results

4

Footprint of dredge area has 
been expanded

=+ 4 more days

Pre-dredge confirmation core sampling results
(expansion shown in yellow)



Site 27 Field Work
(TI Phase)

5

Collecting samples Core processing

Screening for 
lead shot



Site 27 Waste Characterization

6

• Radiologic Analytical Results due August 4th

• RCRA Hazardous Waste Permit Requirements
− Transportation of dredge spoils to Alameda will be part of the 

onsite implementation of the remedy

− Substantive requirements will be met through waste 
characterization (see Attachment 5 of the Final RAWP)

− Samples to be collected after drying is complete



Site 27 Field Work
(Alameda Phase)

7

• Sediment Dewatering (~30 days): September 11

• Backfill (~24 days): September 12

• Transfer of Sediment (~18 days): October 25

• Demobilization (~10 days): November 19

• Fish Window (July - October)

• Least Tern Nesting Season (March - July)

• Brown Pelican Season (July 1 - Sept 30)

• Biologist will be available at Alameda



Site 31 and Site 33

• ITSI was awarded the new contract July 3

• Report Review and RAWP Update underway

• T&D of Stockpiled Soil (IR Site 31) & Pad Removal 8/27/13

• T&D of Stockpiled Soil (IR Site 33) & Pad Removal 9/26/13

• Site restoration: October through December

• RACR Reports: December

8
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Questions



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
July 2013 - December 2013
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Report (Phase I)

3

00
10

07/01/13 07/31/13

07/09/13



04/22/13 04/09/13 









10/18/11
07/03/12

04/05/13

07/31/13




 04/22/13 

12/10/12
05/12/14



07/22/13

05/02/13

09/07/12 

 03/16/13 

05/08/13

08/31/13

09/16/13








02/27/12
08/03/12

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

 05/21/13





Pr
io

rit
y 

Re
vi

ew

RTC

07/12/1407/10/14

02/17/14





08/05/13

06/20/13 NA

07/02/13

08/12/13

X 

DRAFT

Preliminary 
RTCs to 

Agencies

09/30/13

11/29/13

07/26/13

11/03/13

08/07/13

NA

08/21/13 09/02/13

Internal 
Final 

to Navy

05/29/13 

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

07/19/14

05/09/13

07/01/13

DTSC (4/22), TIDA (4/22), 
EPA (5/15), WB (5/30)



01/17/14

12/30/13

08/25/13

DTSC (5/31), TIDA (6/5), 
WB (6/12)

09/06/13

07/12/1306/21/13

11/13/13 TBD 11/27/13 12/13/13

TBD

08/01/13 08/11/13

01/31/14 02/17/14 02/27/14

6

SWDA A&B Post-Construction Summary Report 
(Phase II Hot Spots)

-- 08/23/13 10/22/13 11/05/13 12/06/13 12/20/13 01/22/14

8
Bigelow Court Removal Action Work Plan (RAWP)

-- 08/21/13 09/20/13 01/04/14 02/03/14 03/08/14 03/22/14

08/30/13

07/03/13

04/05/14
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
July 2013 - December 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Pr
io

rit
y 

Re
vi

ew

RTCDRAFT

Preliminary 
RTCs to 

Agencies

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

RPM: Lora Battaglia
PM: John Baur, ITSI

RPM: Lora Battaglia
PM: John Baur, ITSI

RPM: Lora Battaglia
PM: John Baur, ITSI

RPM: Lora Battaglia
PM: John Baur, ITSI

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: David Clark
PM: Marcie Rash, TriEco-Tt

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Danielle Janda
PM: Marcie Rash, TriEco-Tt

08/21/1308/16/13 NA





 07/17/13

03/13/14

 

09/26/13



02/19/13  04/12/13

10/13/13

10/03/13

 05/12/13 

10/05/12 

09/12/13

X 

09/25/13 09/27/13

09/29/13

 

12/05/13

07/31/12

10/09/13

07/31/13

01/02/14

 04/15/13 

08/21/13

 08/15/12

07/26/13

06/06/13

07/26/13

13
Site 31 Final Status Survey Report

--

Site 33 Remedial Action Completion Report

--14

Historical Radiological Assessment Tech Memo
05/30/12

01/07/13

03/27/13

15

21

03/31/13

TI Radiological Management Plan

00
06

22
2013 Site Management Plan

00
03

18
2012 Sites 21 and 24 Groundwater Report

20

00
03

16
Building 233 Final Status Survey Report

00
10

2013 Sites 6, 12, 21, 24 GW & Soil Gas WP/SAP

Other Reports

19

Site 31 Remedial Action Completion Report

Groundwater Monitoring

Building 233

12

--

11
Site 31 Remedial Action Work Plan Amendments

--
--

Sites 31/33

00
10

Building 233 Characterization and FSS Plan

17
2012 Sites 6 and 12 Groundwater Report

--
--





02/19/14

09/10/12

02/01/14

12/19/1311/20/13

01/02/14

11/02/12

01/23/14

08/28/13



11/04/13

07/31/13 08/07/13 08/14/13

11/13/13

12/04/13

06/29/12 08/06/12

08/09/13 08/30/13

 08/01/13 08/15/13

TBD

10/20/13

07/25/1307/18/13

NA

08/01/13

10/27/13

08/16/13

11/04/13

08/15/13

09/29/13

11/17/1311/10/13

12/31/13

04/11/14

12/04/13

02/06/14 NA

05/02/13  06/03/13  

 05/06/13  07/26/13

DTSC (6/3), RAB (6/3), TIDA 
(6/5), WB (6/24)

02/19/14

02/21/14

04/02/14

08/29/13

01/06/14

09/30/13

07/01/13

01/18/13
02/28/14

08/01/13

04/04/1403/28/14

10/28/13

04/18/14

10/21/13

03/30/14

08/25/13 09/05/13 09/30/13 10/11/13 10/22/13



08/18/13

02/12/14

12/24/13



12/24/13 NA

02/06/13 

07/18/13

03/26/14

10/14/13

09/28/13

03/28/14

03/06/13

TBD

02/06/14

Document on-hold 
pending upcoming Site 
12 characterization 
survey and soil sample 
results
TIDA (5/14), DTSC (5/17)
SAP Cmts:  EPA (6/3), TIDA 
(6/3)
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
July 2013 - December 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

Pr
io

rit
y 

Re
vi

ew

RTCDRAFT

Preliminary 
RTCs to 

Agencies

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

RPM: Keith Forman
PM: Marcie Rash, Tetra Tech

RPM: Danielle Janda
PM: John Baur, ITSI

 Abbreviations:
 X       CTO/DO = Contract task order/delivery order PCB = Polychlorinated biphenyls RPM = Remedial project manager

DTSC = Department of Toxic Substances Control PM = Project manager SAP = Sampling and analysis plan
EPA = U.S. Environmental Protection Agency PP = Proposed plan SWDA = Solid waste disposal area
FS = Feasibility study RAP = Remedial action plan TBD = To be determined
FSS = Final status survey RASO = Radiological Affairs Support Office TICD = Treasure Island Community Developers
HHRA = Human health risk assessment RD = Remedial Design TIDA = Treasure Island Development Authority
LUC = Land use control RAWP = Remedial Action Work Plan UST = Underground storage tank
NA = Not applicable RI = Remedial investigation Water Board (WB) = Regional Water Quality Control Board
NTCRA = Non-time critical removal action ROD = Record of decision WP = Work Plan

Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.

Blue shading indicates agency review comments are due 
within the next 30 days or are outstanding.

Grey shading indicates the document is finalized.  

Other Reports (Continued)

Production or review of document is complete.

Received notification of no comments or comments 
deferred to other agency.

11/30/1323
Community Relations Plan Update

00
38 08/26/13 09/23/13 10/19/13 01/02/14 01/16/14 01/30/14 02/16/14

04/13/14 05/02/14

11/18/13

NA 05/16/14 05/30/1424

Various Radiological Surveys Summary Report / Final 
Status Survey

00
06 12/16/13 03/07/14 03/14/14 06/13/14
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Naval Station Treasure Island
Navy Field Schedule

July 2013 - December 2013

Ite
m Activity and Investigation Area Navy RPM Complete

Start: 02/26/07 Tony Konzen
Finish: TBD (619) 532-0924
Start: 05/15/13 Tony Konzen

Finish: 08/19/13 (619) 532-0924

Start: 07/09/13 Lora Battaglia
Finish: 12/04/13 (619) 532-0968

Start: 02/02/12 Lora Battaglia
Finish: 10/31/13 (619) 532-0968

Start: 01/30/12 Tony Konzen
Finish: 04/11/14 (619) 532-0924

Sites 6,12 - 1st Quarter Groundwater Sampling Start: 06/24/13 Danielle Janda
Sites 6 and 12 Finish: 06/26/13 (619) 532-0796

Sites 6, 21, 24 - Groundwater/Soil Gas Sampling Start: 09/16/13 Danielle Janda
Sites 6, 21, and 24 Finish: 09/25/13 (619) 532-0796

Site 6 - Groundwater Sampling Start: 12/02/13 Danielle Janda
Site 6 Finish: 12/02/13 (619) 532-0796

Start: 08/01/13 Danielle Janda
Finish: 11/01/13 (619) 532-0796

Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS.  Field work is complete.
CTO/DO Contract task order/delivery order

RPM Remedial project manager
SWDA Solid waste disposal area
TBD To be determined
UST Underground storage tank

Site 27

3 Site 27 Remedial Action

6

Field Dates

5

1

4

Site 12

Building 233

2 SWDA A&B (Phase II) - Site 12 Hot Spots and Buildings 1121 and 
1323 Demolition

Building 233 Debris Screening / Final Status Survey

Sites 31/33 Remedial Action

SWDA A&B (Phase I) - Non-Time Critical Removal Action

Sites 31/33

Grey shading indicates field activities are complete.

Groundwater Monitoring

The number listed corresponds to the associated documentation 
listed on the Document Tracking Sheet.

Yellow shading indicates field activities that will start or 
finish within the next 30 days.

Building 3, Sites 12, 32, and roads between 
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233



DTS #

Other
Scoping Surveys - Various Sites

7

9

8
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Item Action Item Lead Due Date
Revised      
Due Date Completed Comments

1 Navy to provide schedule of verification surveys at Site 12 with 
CDPH RHB (Kent Pendergast).

Navy
Tony Konzen

07/31/13 As noted during the June 2013 BCT meeting.

2 Navy to discuss level of CDPH involvement in building 
demolition/surveys with CDPH (Steve Woods).

Navy
Keith Forman

07/31/13 As noted during the June 2013 BCT meeting.

3 Navy is to organize a meeting with the BCT to discuss the FOST 
4 scope and schedule after the HRASTM is finalized.

Navy
Keith Forman

ongoing As requested by TICD at the February 2013 BCT 
meeting.  This will be completed subsequent to 
the HRASTM.

Notes:

 Gray shading and/or check mark indicates action item is complete. RI Remedial Investigation
BCT Base Realignment and Closure Cleanup Team RTC Response to comments
CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission
DTSC Department of Toxic Substances Control TBD To be determined
RAB Restoration Advisory Board TIDA Treasure Island Development Authority
RASO Radiological Affairs Support Office YBI Yerba Buena Island

MISCELLANEOUS

TREASURE ISLAND BCT ACTION ITEMS
July 17, 2013

RADIOLOGICAL
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